SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:51PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 740 Const Calendar Day: 194 Date: 15-Dec-2012  Saturday 04 SOF4;3001§(;F§ 13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:  08:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 40-50 4PM 40 - 50
Precipitation 0.15" Condition Mostly to partly overcast, cold, w/PM rain

Working Day [ ] If no, explain:

- Completed fastening the messenger cable Crosby clips to the stanchion post angle bracket on the North
Mainspan. The electrical impact wrench was used prior to checking the torque of 225ft-Ib with a torque
wrench from WPP64N to WPP102N. This was the only permanent work the ironworkers performed today
on the messenger and or handrope cables today.

- Spent the rest of the day installing temporary platforms for the east end wrapping operations from panel
points WPP108 to WPP118 from 8:30am to quitting time. It should be noted that a steady rain shower
started around 1:30pm which basically stopped all productive work for the day.

Di ary: Dispute
Work description. =
- Wrote outstanding diaries for the week while the ABF ironworker crew was working on the east end
wrapping temporary platforms.

- Called ABF engineer Ankur Singh regarding the testing of the South Sidespan handrope bolts which were
torqued on Thursday December 13th. Ankur was not onsite today and informed me that he would instruct
the Smith Emery Technician Brien Connelly as to what to do on Monday December 17th. | offered to test
the bolts today since both Brien and myself were working and the 48hr requirement was in effect, however
Ankur wanted to wait until Monday instead.

04-0120F4 Bid Item: 067 C-PWS-HDR.067 Install Hand Rope

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP ZACHARIAH MACDONALD 0.00 8.00 0.00 8.00 D
Ironworker JNM CASEY LUX 0.00 8.00 0.00 8.00 D
Ironworker JNM RYAN EVANCHIK 0.00 8.00 0.00 8.00 D
Ironworker JNM Robert Larue 0.00 8.00 0.00 8.00 D
Ironworker FOR ANTHONY COSTA 0.00 8.00 0.00 8.00 |:|
Di ary: Dispute
Work description. 067 C-PWS-HDR.067 —~
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